
 

 

 

April ‘08 

S M T W TH F S 

  1 2 3 4 5 

6 7 8 9 10 11 12 

13 14 15 16 17 18 19 

20 21 22 23 24 25 26 

27 28 29 30    

       
 

May ‘08 

S M T W TH F S 

    1 2 3 

4 5 6 7 8 9 10 

11 12 13 14 15 16 17 

18 19 20 21 22 23 24 

25 26 27 28 29 30 31 

       
 

June ‘08 

S M T W TH F S 

1 2 3 4 5 6 7 

8 9 10 11 12 13 14 

15 16 17 18 19 20 21 

22 23 24 25 26 27 28 

29 30      

       
 

July ‘08 

S M T W TH F S 

  1 2 3 4 5 

6 7 8 9 10 11 12 

13 14 15 16 17 18 19 

20 21 22 23 24 25 26 

27 28 29 30 31   

       
 

August ‘08 

S M T W TH F S 

     1 2 

3 4 5 6 7 8 9 

10 11 12 13 14 15 16 

17 18 19 20 21 22 23 

24 25 26 27 28 29 30 

31       
 

September ‘08 

S M T W TH F S 

 1 2 3 4 5 6 

7 8 9 10 11 12 13 

14 15 16 17 18 19 20 

21 22 23 24 25 26 27 

28 29 30     

       
 

October ‘08 

S M T W TH F S 

   1 2 3 4 

5 6 7 8 9 10 11 

12 13 14 15 16 17 18 

19 20 21 22 23 24 25 

26 27 28 29 30 31  

       
 

November ‘08 

S M T W TH F S 

      1 

2 3 4 5 6 7 8 

9 10 11 12 13 14 15 

16 17 18 19 20 21 22 

23 24 25 26 27 28 29 

30       
 

December ’08 

S M T W TH F S 

 1 2 3 4 5 6 

7 8 9 10 11 12 13 

14 15 16 17 18 19 20 

21 22 23 24 25 26 27 

28 29 30 31    

       
 

January ‘09 

S M T W TH F S 

    1 2 3 

4 5 6 7 8 9 10 

11 12 13 14 15 16 17 

18 19 20 21 22 23 24 

25 26 27 28 29 30 31 

       
 

February ‘09 

S M T W TH F S 

1 2 3 4 5 6 7 

8 9 10 11 12 13 14 

15 16 17 18 19 20 21 

22 23 24 25 26 27 28 

       

       
 

March ‘09 

S M T W TH F S 

1 2 3 4 5 6 7 

8 9 10 11 12 13 14 

15 16 17 18 19 20 21 

22 23 24 25 26 27 28 

29 30 31     

       
 

PRE-CONSTRUCTION  
START 

DATE END DATE 

See & Understand the Issues - Walk with Phil & 

Dennis (DBA) – 10:00 a.m. – Meet at North Pool 

 

6.28.08 

 

 

6.28.08 

 

Meet with Homeowners  - Design Concept 07.24.08 07.24.08 

 Meet with Homeowners  - Present Final Budget 08.14.08 08.14.08 

 Ballots are sent out 08.15.08 08.15.08 

 Ballots are Counted 09.17.08 09.17.08 

 Assessments Due  11.01.08 11.01.08 

Start Construction 11.03.08 TBD 

Start Construction   

   

V I L L A G E  P A L O S  V E R D E S  H O A  

 

BUILDING EXTERIOR RENOVATION PROJECT 

SCOPE OF WATER INTRUSION-RELATED WORK: 

 Exterior wood siding replacement 

 New Windows / Sliding Glass doors 

 Stucco repairs addressing water intrusion issues 

 Balcony railing replacement 

 Decking materials installed 

 Roofing replacement 

 Exterior painting 

 

2008/2009 


